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This Week

• Run 13 Continues: run support
• No Scheduled Maintenance this week: 
• Ethane Tube Trailer Upgrade Continues: Procedure Approval
• mRPC Test Lab (Formerly RPC Factory): Walkthru done, actionitems

addressed, procedure approval
• VTX strip pixel stave re-design prototype evaluation
• Continue sPHENIX support

• HCal prototype
• EMCal prototype design continuing

• MPC-Ex design for run 14
• Future IR evolution modeling – STAR and PHENIX eRHIC upgrades to be 
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Next Week

• Run 13 Continues: run support
• No Scheduled Maintenance next week: 
• mRPC Test Lab (Formerly RPC Factory): begin operations 
• VTX strip pixel stave re-design prototype performance testing
• Continue sPHENIX support

• HCal prototype
• EMCal prototype design continuing

• MPC-Ex design for run 14
• End of Run Party (Thursday June 6)
• ESRC Shutdown work review
• Future IR evolution modeling
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Ethane Trailer Project:

Procedure Done, After 
plumbing completed, 
preliminary walkthru. Final 
walkthru when 1st trailer 
arrives before run 14
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New Gas Analyzer Project
(RPC recirculation and more)
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mRPC Test Lab Project

Procedures done, 
walkthru action 
items addressed, 
ready to begin 
operations
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VTX strip-pixel re-design:

1st preproduction test article 
assembled, evaluated, production parts 
ordered, 3 more preproduction test 
articles in progress, performance tests 
this week



5/30/2013 8



5/30/2013 9



5/30/2013 10



5/30/2013 115/15/13 May 2013 DC Meeting
11



5/30/2013 12

Existing vacuum bellows anti-squirm 
In MPC S Cavity Proposed vacuum bellows anti-

squirm in MPC S Cavity to 
accommodate MPC-Ex

1st Tungsten Plate received: Inspection OK
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MuTr South Arm Areas to be accessed

Station-2,3

Noisy ADTX 
Check Grounding

Noisy ADTX 
Check Grounding
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West East

Station-1

Noisy ADTX
Check grounding

Noisy ADTX
Check grounding

Station-2,3
Need to change 

FEE boards
Need to change 

FEE boards

MuTr North Arm Areas to be accessed
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sPHENIX

Model updated with BABAR magnet
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sPHENIX Proposed Upgrade

Work continues evaluating engineering tradeoffs 
for EMCal and HCal design, materials, etc.

Prototype HCal and EMCal in progress

Bid packages for Hcal steel and scintillators in 
progress to be issued this week

Possible magnet change to available SC solenoid 
from SLAC. Will change all detector parameters

Using SLAC Cryostat HCal ID/OD/L   goes from 
2400/4400/4922 mm to 3710/5710/6820 mm
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Shipping and lifting
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fsPHENIX

ePHENIX

fsPHENIX & ePHENIX
Models with BABAR based 
sPHENIX
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Major Projects This Summer:

• VTX repairs/upgrades/general maintenance (Mike L.)
• DC East Window Replacement (Kenny J.)
• MPC-Ex Initial (partial) Installation (Jim L.)
• mRPC Tests in mRPC Test Lab (formerly RPC Factory) (Frank T.)
• sPHENIX Prototypes assembly & tests (All)
• MuTr troubleshooting and Repairs (Chris P.)
• Window Washer Winch upgrade (Jim L.)

Other Mechanical  (TBD)

Other Electrical Projects   

• HVAC Controls Upgrade (Frank T.)
• Complete Window Washer Controls Upgrade (Frank T.)

Other Electronics Projects  

• Additional upgrading of ADAM system to MODBUS (Sal P.)
• Electronics research in support of sPHENIX and RATCAP (Sal P.)
• Lecroy HV comminuications upgrade (Sal P.)

Other Gas System Projects (TBD)

• RPC Gas Recirc. Upgrade (John T.)
• Drawing and Config. Control Improvements (SULI Student)

Other Infrastructure Projects (TBD)
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Work Permits for 2013 Shutdown

• Start of Shutdown
• VTX/FVTX repair & Upgrade
• MPC-Ex initial/prototype installation
• DC East Window replacement
• sPHENIX prototype assembly and test setup
• MuTr troubleshooting and repairs
• Window Washer Winch replacement/upgrade
• Other TBD
• End of Shutdown/Run 14 Prep
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2013 Shutdown Schedule 
Prep for 2013 shutdown 2/11-6/11/2013

Design, Fabricate MPC-Ex
Define tasks and goals
Analysis and design of fixtures, tools and procedures
Fabricate/procure tools and fixtures
Tests, mockups, prototypes
Receive, fabricate, modify, finish installables
Review and approval of parts, tools, fixtures and procedures
Assembly and QA tests

VTX Strippixel redesign In-progress
VTX Strippixel 1st article stave assembly 5/3/2013
VTX Strippixel 1st article qualification/performance tests 5/31/2013
VTX strippixel stave production 5/20-8/30/2013
VTX Strippixel sensor reclamation 4/1-8/30/2013
VTX Strippixel ladder assembly 6/1-9/27/2013
Pixel Ladder repairs 4/1-9/27/2013
End of Run Party 6/6/2013
Run 12 Ends 6/11/2013
Shutdown Standard Tasks 6/11-7/19/2013

• Open wall, disassemble wall, Remove MuID Collars,
• Move EC to AH, etc.

VTX/FVTX Post run tests 6/11-6/14/2013
Disassemble VTX/FVTX services 6/17-7/3/2013
July 4th Holiday 7/4-7/2013
Remove VTX/FVTX and transport to Chemistry Lab 7/8/2013
Remove Lampshade MMS, East Vertical 7/8-12/2013
Assemble, Test and Install MPC-Ex (Partial, location TBD) 7/22-10/1/2013
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MuTR Troubleshooting, maintenance and repairs 7/22-9/27/2013
Summer Sunday (8/11) Prep and teardown 7/29-8/6/2013
Summer Sunday (RHIC) 8/4/2013
DC East Window Upgrade and Related Repairs 8/19-9/27/2013
sPHENIX HCal Prototype Assembly/test 8/19-10/15/2013 
Labor Day Holiday 9/2/2013
Repair upgrade, reassemble VTX/FVTX (pixels and strip-pixels) 7/11-10/13/2013
Test, survey (at Chemistry and IR) and re-install VTX/FVTX 10/16-10/27/2013
Other detector maintenance as required As required
Infrastructure maintenance as required As required
TBD prototype tasks As required
Pre-run commissioning and prep for run 14 11/1-12/31/2012
Veterans Day, Lab Holiday 11/11/2013
Prep for EC roll in 11/1-11/9/2013
Roll in EC 11/10-11/12/2013
Prep IR for run 11/1-11/30/2013
Thanksgiving Holidays 11/28-29/2013
Pink/Blue/White sheets 12/14-12/31/2013
Christmas Holiday 12/24-25/2013
New Year’s Day Holiday 1/1/2014
Start run 14 1/2/2014

2012 Shutdown Schedule (Continued)
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Safety and 
Security

CPR Training:  The next 2 CPR Training sessions are closed (full). Next 
available training dates are: Friday June 21 (1:30-4:30 PM and Wed. June 26 
1:30-4:30) 

Infrastructure:

Door finally replaced

Railings for trailer offices: in progress
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Safety and 
Security
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Where To Find 
PHENIX Engineering Info

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

End of Run 13 Coming next week..

Time for the End of run party!

Next Thursday, June 6, at 12:30 PM


